From: Farrier, Brian

To: R4 SEMS Records

Subject: FW: AWI OU2 2019 Annual Report and Monthly Progress Report for the Period December 1 - December 31, 2019
Date: Wednesday, January 15, 2020 2:40:59 PM

Attachments: ATT00001.txt

Progress Report - AWI OU2 December 2019 and 2019 Annual Report.pdf

From: Timmerly Bullman <tbullman@montrose-env.com>

Sent: Wednesday, January 15, 2020 2:39 PM

To: Farrier, Brian <Farrier.Brian@epa.gov>

Cc: Kirk Kessler <KKessler@envplanning.com>; John A. Ackiewicz
<jaackiewicz@armstrongceilings.com>; jadavis@armstrongceilings.com;
wthahn@armstrongceilings.com; Melinda Lr. Morrison <mlrmorrison@armstrongceilings.com>;
Barnett, Bonnie A. <Bonnie.Barnett@dbr.com>; Josko, Nicole D. <Nicole.Josko@dbr.com>;
RDavis@seyfarth.com; VAdams@adamsjordan.com; Gupta, Prashant K
<prashant.gupta@honeywell.com>; Brett.Marston@arnoldporter.com; bart.seitz@bakerbotts.com;
Gribben, Kirk J. <Kirk.Gribben@arconic.com>; Prezbindowski, Robert
<Robert.Prezbindowski@arconic.com>; john.m.wilson@usace.army.mil;
eldries.j.colbert@usace.army.mil; Lamparello, Dawn Monsen <Dawn.Lamparello@klgates.com>;
Mark Wyzalek <mwyzalek@maconwater.org>; Priyadarshini, Sharon
<Sharon.Priyadarshinil@dnr.ga.gov>; cathy.nolan@klgates.com; Joe Nicolette
<jnicolette@montrose-env.com>

Subject: AWI OU2 2019 Annual Report and Monthly Progress Report for the Period December 1 -
December 31, 2019

Brian,

Joe asked that | forward the attached 2019 Annual Report and December Monthly Progress Report
submitted on behalf of the Respondents in satisfaction of reporting requirements under paragraph
50 of the USEPA Region 4 Administrative Settlement Agreement and Order on Consent (AOC) for
Remedial Investigation/Feasibility Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759:
Armstrong World Industries (AWI) Superfund Site, Operable Unit 2 (OU2), Macon, Macon-Bibb
County, Georgia.

Please let us know if you have any questions.

Thank you,
Timmerly

Timmerly Bullman, Ph.D., P.E.
Principal
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January 15, 2020
Via Email

Mr. Brian Farrier

U.S. EPA Region IV
Superfund Remedial Section C
61 Forsyth Street, S.W.
Atlanta, GA 30103-8960
farrier.brian @epa.gov

Subject: Annual Report for 2019 and
Monthly Progress Report for the Period December 1, 2019 — December 31, 2019
Armstrong World Industries Superfund Site Operable Unit 2, Macon, GA
Administrative Settlement Agreement and Order on Consent for RI/FS Docket Number:
CERCLA-04-2018-3759

Dear Mr. Farrier:

This Annual Report and Monthly Progress Report is submitted on behalf of the Respondents' in satisfaction
of the annual progress reporting requirements under Task 8.2 of the USEPA Region 4 Statement of Work
(SOW) for a Remedial Investigation, Feasibility Study and Baseline Risk Assessment, and the monthly
progress reporting requirements under paragraph 50 of the USEPA Region 4 Administrative Settlement
Agreement and Order on Consent (AOC) for Remedial Investigation/Feasibility Study, U.S. EPA Region
4, Docket No. CERCLA-04-2018-3759: Armstrong World Industries (AWI) Superfund Site, Operable Unit
2 (0OU2), Macon, Macon-Bibb County, Georgia.

RI/FS Documents and Plans

In preparation for submittal of Remedial Investigation (RI) / Feasibility Study (FS) plans, respondents and
USEPA held a meeting at the USEPA Region IV headquarters on March 12, 2019. EPS presented an
overview of the historical data compilation, Chemical of Potential Concern (COPC) screening, Conceptual
Site Model (CSM), sampling strategy, and proposed path forward for OU-2. USEPA provided several
suggestions for consideration in developing the RI/FS plans. Respondents requested an extension for
submittal of the draft RI/FS work plan documents, which was granted by USEPA until April 30, 2019.

Respondents submitted draft RI/FS documents to the EPA on April 29, 2019. This included four separate,
but interrelated plans: the RI/FS Work Plan, Field Sampling Plan (FSP), Quality Assurance Project Plan
(QAPP) and Health and Safety Plan (HASP). The USEPA provided several comments to these plans via
electronic mail. On July 1, 2019, the Respondents met with USEPA to discuss the comments and

! Those parties listed in Appendix C of the of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility
Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759.

Joseph Nicolette

Environmental Planning Specialists, Inc. (EPS, Inc.)
400 Northridge Road

Suite 400

Sandy Springs, Georgia 30350

Direct Phone: 678-336-8554
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subsequently submitted (on July 24, 2019) a letter responding to various comments on the plans. USEPA
provided additional comments via electronic mail on July 29, 2019 and the Georgia Environmental
Protection Division (EPD) provided additional comments on August 5, 2019. Responses to these
comments were provided via electronic mail on August 9, 2019. The plans were revised based on the
comments received from USEPA and EPD and the final plans were submitted on August 19, 2019. The
plans were approved by USEPA in a letter dated September 11, 2019.

A technical memorandum (Technical Memorandum #2: Revised Decision Units and Sample Locations)
was submitted on November 27, 2019 requesting a change in some of the sampling locations. Pre-
mobilization field work led to a better understanding of the conditions in the lowland areas under dry/low
flow conditions, which resulted in a need to revise the Decision Units and sampling locations presented in
the Work Plan. The EPA approved of the changes in an e-mail dated December 16, 2019.

Public Interaction

In preparation for a public availability session, EPS met with USEPA Remedial Project Manager and
Community Involvement Coordinator (Ron Tolliver) and with ERM representatives (for the adjacent
Macon Naval Ordnance Plant site) to plan for the public availability session. EPS prepared posters for the
session and attended the session, which was held on November 12, 2019.

EPS personnel met with the USEPA, a former employee of Allied Signal, AWI personnel, and ERM
personnel onsite on November 8, 2019 to conduct site walk.

Coordination

EPS personnel met regularly with the USEPA Remedial Project Manager (Brian Farrier) to discuss plans
for the site, ongoing activities and scheduling. EPS also interacted regularly with ERM to coordinate
activities.

Pre-Mobilization Work

EPS conducted a pre-mobilization field event in November to better define the locations of the ditches,
determine access to areas to be sampled, and to do a comparison between different soil and sediment
sampling techniques and tools. This effort resulted in submission of the Technical Memorandum mentioned
previously to redefine decision units and sampling locations. This effort also resulted in determining the
need for specially fabricated equipment for the soil sampling, which was then ordered.

Access agreements were put into place with the majority of property owners on whose land the sampling
would take place (primarily AWI and Macon Water Authority). Respondents are still in the process of
trying to obtain access agreements with two other third parties.

Activities Conducted December 1, 2019 through December 31, 2019

e  Set-up field office.

e Ordered specialized sampling equipment and sample bottles.

® Spent a week conducting fish sampling the first week of December. However, as the fish
collection rate was poor this task was suspended until warmer weather in the hopes of better
results. See the Problems Encountered section for more information.
The groundwater sampling was conducted in mid-December.

e Depth to groundwater measurements were coordinated with ERM.
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Activities Planned for January and February 2020

¢ Conduct soil, sediment and surface water sampling in OU2.
¢ Conduct sediment and surface water sampling in Rocky Creek.

Problems Encountered

e Obtaining all necessary access agreements: taking additional time to secure.

® During the fish sampling event, the catch rate was very low with most of the catch being too small
to be used. We used multiple fishing techniques in different areas of Rocky Creek, but did not see
significant improvement in catch rates. Thus, we suspended the fish collection effort. We believe
the low catch rate was due to two primary factors 1) the low temperatures reduced fish activity and
made it harder to catch as they were likely in inaccessible areas, and 2) we had initially planned to
use gill nets for collection, but the DNR would not grant us permission in our fishing permit to use
gill nets. Accordingly, the combination of less effective fishing methods and low temperatures
resulted in halting the fish collection. We will likely postpone the fish collection until early spring
when there is a rise in temperature.

Validated Results of Sampling and All Other Data Obtained through Field Work

e None

Should you have any questions or comments regarding this progress report or any other aspect of this
project, please do not hesitate to contact me.

Sincerely,

Voot
L

(I oseph Nicolette
Project Coordinator
EPS, Inc.

CC:

Sharon Priyadarshini: GA Dept of Natural Resources (via email to Sharon.Priyadarshinil @dnr.ga.gov)
Timmerly Bullman (via email to tbullman @montrose-env.com)

Kirk Kessler (via email to kkessler @montrose-env.com)

John Ackiewicz (via email to jaackiewicz@armstrongceilings.com)

Joe Davis (via email to jadavis @armstrongceilings.com)

Bill Hahn (via email to wthahn@armstrongceilings.com)

Melinda Morrison, Esq. (via email to mlrmorrison @armstrongceilings.com)

Bonnie A. Barnett, Esq. (via email to bonnie.barnett@dbr.com)
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Nicole Josko, Esq. (via email to nicole.josko@dbr.com)

Rebecca Davis, Esq. (via email to rdavis @seyfarth.com)

Virgil L. Adams, Esq. (via email to vadams @adamsjordan.com)
Prashant Gupta (via email to prashant.gupta@honeywell.com)

Dawn Lamparello, Esq. (via email to dawn.lamparello@klgates.com)
Brett Marston, Esq. (via email to brett.marston @arnoldporter.com)
Bart Seitz, Esq. (via email to bart.seitz@bakerbotts.com)

Kirk Gribben (via email to kirk.gribben@arconic.com)

Robert Prezbindowski (via email to robert.prezbindowski @arconic.com)
Max Wilson (via email to john.m.wilson@usace.army.mil)

E.J. Colbert (via email to eldries.j.colbert @usace.army.mil)

Mark Wyzalek (via email to mwyzalek @maconwater.org)

Cathy Nolan (via email to cathy.nolan @klgates.com)
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Montrose EPS Logo

Environmental Planning Specialists, Inc..
400 Northridge Road

Suite 400

Sandy Springs, GA 30350

Direct: (678) 336-8545

Phone (404) 315-9113

Fax: (404) 315-8509
tbullman@envplanning.com
www.envplanning.com

NOTICE: This communication may contain privileged or other confidential information. If you are not the
intended recipient, or believe that you have received this communication in error, please do not print,
copy, retransmit, disseminate, or otherwise use the information. Also, please indicate to the sender that
you have received this communication in error, and delete the copy you received. Thank you.

CONFIDENTIALITY NOTICE: The contents of this email message and any attachments are intended solely for the
addressee(s) and may contain confidential, proprietary and/or privileged information and may be legally
protected from disclosure. If you are not the intended recipient of this message or their agent, or if this message
has been addressed to you in error, please immediately alert the sender by reply email and then delete this
message and any attachments and the reply from your system. If you are not the intended recipient, you are
hereby notified that any disclosure, use, dissemination, copying, or storage of this message or its attachments is
strictly prohibited.
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January 15, 2020
Via Email

Mr. Brian Farrier

U.S. EPA Region IV
Superfund Remedial Section C
61 Forsyth Street, S.W.
Atlanta, GA 30103-8960
farrier.brian @epa.gov

Subject: Annual Report for 2019 and
Monthly Progress Report for the Period December 1, 2019 — December 31, 2019
Armstrong World Industries Superfund Site Operable Unit 2, Macon, GA
Administrative Settlement Agreement and Order on Consent for RI/FS Docket Number:
CERCLA-04-2018-3759

Dear Mr. Farrier:

This Annual Report and Monthly Progress Report is submitted on behalf of the Respondents' in satisfaction
of the annual progress reporting requirements under Task 8.2 of the USEPA Region 4 Statement of Work
(SOW) for a Remedial Investigation, Feasibility Study and Baseline Risk Assessment, and the monthly
progress reporting requirements under paragraph 50 of the USEPA Region 4 Administrative Settlement
Agreement and Order on Consent (AOC) for Remedial Investigation/Feasibility Study, U.S. EPA Region
4, Docket No. CERCLA-04-2018-3759: Armstrong World Industries (AWI) Superfund Site, Operable Unit
2 (0OU2), Macon, Macon-Bibb County, Georgia.

RI/FS Documents and Plans

In preparation for submittal of Remedial Investigation (RI) / Feasibility Study (FS) plans, respondents and
USEPA held a meeting at the USEPA Region IV headquarters on March 12, 2019. EPS presented an
overview of the historical data compilation, Chemical of Potential Concern (COPC) screening, Conceptual
Site Model (CSM), sampling strategy, and proposed path forward for OU-2. USEPA provided several
suggestions for consideration in developing the RI/FS plans. Respondents requested an extension for
submittal of the draft RI/FS work plan documents, which was granted by USEPA until April 30, 2019.

Respondents submitted draft RI/FS documents to the EPA on April 29, 2019. This included four separate,
but interrelated plans: the RI/FS Work Plan, Field Sampling Plan (FSP), Quality Assurance Project Plan
(QAPP) and Health and Safety Plan (HASP). The USEPA provided several comments to these plans via
electronic mail. On July 1, 2019, the Respondents met with USEPA to discuss the comments and

! Those parties listed in Appendix C of the of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility
Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759.

Joseph Nicolette

Environmental Planning Specialists, Inc. (EPS, Inc.)
400 Northridge Road

Suite 400

Sandy Springs, Georgia 30350

Direct Phone: 678-336-8554
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subsequently submitted (on July 24, 2019) a letter responding to various comments on the plans. USEPA
provided additional comments via electronic mail on July 29, 2019 and the Georgia Environmental
Protection Division (EPD) provided additional comments on August 5, 2019. Responses to these
comments were provided via electronic mail on August 9, 2019. The plans were revised based on the
comments received from USEPA and EPD and the final plans were submitted on August 19, 2019. The
plans were approved by USEPA in a letter dated September 11, 2019.

A technical memorandum (Technical Memorandum #2: Revised Decision Units and Sample Locations)
was submitted on November 27, 2019 requesting a change in some of the sampling locations. Pre-
mobilization field work led to a better understanding of the conditions in the lowland areas under dry/low
flow conditions, which resulted in a need to revise the Decision Units and sampling locations presented in
the Work Plan. The EPA approved of the changes in an e-mail dated December 16, 2019.

Public Interaction

In preparation for a public availability session, EPS met with USEPA Remedial Project Manager and
Community Involvement Coordinator (Ron Tolliver) and with ERM representatives (for the adjacent
Macon Naval Ordnance Plant site) to plan for the public availability session. EPS prepared posters for the
session and attended the session, which was held on November 12, 2019.

EPS personnel met with the USEPA, a former employee of Allied Signal, AWI personnel, and ERM
personnel onsite on November 8, 2019 to conduct site walk.

Coordination

EPS personnel met regularly with the USEPA Remedial Project Manager (Brian Farrier) to discuss plans
for the site, ongoing activities and scheduling. EPS also interacted regularly with ERM to coordinate
activities.

Pre-Mobilization Work

EPS conducted a pre-mobilization field event in November to better define the locations of the ditches,
determine access to areas to be sampled, and to do a comparison between different soil and sediment
sampling techniques and tools. This effort resulted in submission of the Technical Memorandum mentioned
previously to redefine decision units and sampling locations. This effort also resulted in determining the
need for specially fabricated equipment for the soil sampling, which was then ordered.

Access agreements were put into place with the majority of property owners on whose land the sampling
would take place (primarily AWI and Macon Water Authority). Respondents are still in the process of
trying to obtain access agreements with two other third parties.

Activities Conducted December 1, 2019 through December 31, 2019

e  Set-up field office.

e Ordered specialized sampling equipment and sample bottles.

e Spent a week conducting fish sampling the first week of December. However, as the fish
collection rate was poor this task was suspended until warmer weather in the hopes of better
results. See the Problems Encountered section for more information.

The groundwater sampling was conducted in mid-December.
e Depth to groundwater measurements were coordinated with ERM.
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Activities Planned for January and February 2020

¢ Conduct soil, sediment and surface water sampling in OU2.
¢ Conduct sediment and surface water sampling in Rocky Creek.

Problems Encountered

e Obtaining all necessary access agreements: taking additional time to secure.

® During the fish sampling event, the catch rate was very low with most of the catch being too small
to be used. We used multiple fishing techniques in different areas of Rocky Creek, but did not see
significant improvement in catch rates. Thus, we suspended the fish collection effort. We believe
the low catch rate was due to two primary factors 1) the low temperatures reduced fish activity and
made it harder to catch as they were likely in inaccessible areas, and 2) we had initially planned to
use gill nets for collection, but the DNR would not grant us permission in our fishing permit to use
gill nets. Accordingly, the combination of less effective fishing methods and low temperatures
resulted in halting the fish collection. We will likely postpone the fish collection until early spring
when there is a rise in temperature.

Validated Results of Sampling and All Other Data Obtained through Field Work

e None

Should you have any questions or comments regarding this progress report or any other aspect of this
project, please do not hesitate to contact me.

Sincerely,

Voot
L

(I oseph Nicolette
Project Coordinator
EPS, Inc.

CC:

Sharon Priyadarshini: GA Dept of Natural Resources (via email to Sharon.Priyadarshinil @dnr.ga.gov)
Timmerly Bullman (via email to tbullman @montrose-env.com)

Kirk Kessler (via email to kkessler @montrose-env.com)

John Ackiewicz (via email to jaackiewicz@armstrongceilings.com)

Joe Davis (via email to jadavis @armstrongceilings.com)

Bill Hahn (via email to wthahn@armstrongceilings.com)

Melinda Morrison, Esq. (via email to mlrmorrison @armstrongceilings.com)

Bonnie A. Barnett, Esq. (via email to bonnie.barnett@dbr.com)



Mr. Brian Farrier
January 15, 2020
Page 4

Nicole Josko, Esq. (via email to nicole.josko@dbr.com)

Rebecca Davis, Esq. (via email to rdavis @seyfarth.com)

Virgil L. Adams, Esq. (via email to vadams @adamsjordan.com)
Prashant Gupta (via email to prashant.gupta@honeywell.com)

Dawn Lamparello, Esq. (via email to dawn.lamparello@klgates.com)
Brett Marston, Esq. (via email to brett.marston @arnoldporter.com)
Bart Seitz, Esq. (via email to bart.seitz@bakerbotts.com)

Kirk Gribben (via email to kirk.gribben@arconic.com)

Robert Prezbindowski (via email to robert.prezbindowski @arconic.com)
Max Wilson (via email to john.m.wilson@usace.army.mil)

E.J. Colbert (via email to eldries.j.colbert @usace.army.mil)

Mark Wyzalek (via email to mwyzalek @maconwater.org)

Cathy Nolan (via email to cathy.nolan @klgates.com)
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